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Special Meeting – Ad Hoc Office Space Committee 

Monday, April 24, 2023 

 

STEUBEN COUNTY AD HOC OFFICE SPACE COMMITTEE 

Special Meeting 

Monday, April 24, 2023 

9:45 a.m. 

Legislative Chambers, 3
rd

 Floor, Annex Building 

Bath, New York 

 

**MINUTES** 

 

COMMITTEE: Carol A. Ferratella, Chair John V. Malter, Vice Chair  Robert V. Nichols 

   Brian C. Schu   Gary D. Swackhamer   Scott J. Van Etten 

 

STAFF:  Jack K. Wheeler  Christopher Brewer   Jennifer Prossick 

   Brenda Scotchmer  Jennifer Galvan    Craig Patrick 

   Eric Rose   Tammy Hurd-Harvey   Mitch Alger 

 

LEGISLATORS: Kelly H. Fitzpatrick  K. Michael Hanna   Jeffrey P. Horton 

   Hilda T. Lando   Wendy Lozo    Steven P. Maio 

   Aaron I. Mullen   Nicholas D. Pelham   Frederick G. Potter 

    

I. CALL TO ORDER 

 

 Mrs. Ferratella called the meeting to order at 9:45 a.m. 

 

II. GENERAL BUSINESS 

 A. County Manager 

  1. Change Orders  

a. Mt. Washington Highway Shop – Mr. Brewer requested authorization for a change order 

in the amount of $70,400 to Building Innovation Group for a 115 foot retaining wall for frost protection.  

Mr. Wheeler explained we had a long discussion with Labella about this and how we felt they missed the 

need for the retaining wall.  They will be issuing a $10,000 credit to help offset this cost.  He 

recommended utilizing the project contingency to pay for this.   

 

MOTION:  AUTHORIZING A CHANGE ORDER IN THE AMOUNT OF $70,400 TO BUILDING 

INNOVATION GROUP FOR THE ADDITION OF A 115 FOOT RETAINING WALL AT THE MT. 

WASHINGTON HIGHWAY SHOP MADE BY MR. NICHOLS.  SECONDED BY MR. MALTER. 

 

Mr. Swackhamer stated I am quite disappointed that they did not check this.  Mr. Wheeler stated we 

shared our displeasure.  They apologized and stated they had a transition of staff.  This should have been 

in the base bid anyhow.  Mr. Malter asked how much is left in the project contingency?  Mr. Brewer 

replied we will have $320,000 remaining after the change orders that we are presenting for your approval. 

 

VOTE ON PREVIOUS MOTION:  ALL BEING IN FAVOR.  MOTION CARRIES 6-0.  Resolution Required. 

 

b. Mt. Washington and Curtis Highway Shops – Mr. Brewer requested authorization for a 

change order for Building Innovation Group to install storm piping at both shops for water runoff.  The 

cost for Mt. Washington is $56,121 and the cost for the Curtis Shop is $22,050.   

 

MOTION:  AUTORIZING A CHANGE ORDER FOR BUILDING INNOVATION GROUP FOR THE 

INSTALLATION OF STORM PIPING AT THE MT. WASHINGTON SHOP FOR $56,121 AND AT THE 

CURTIS SHOP FOR $22,050 MADE BY MR. MALTER.  SECONDED BY MR. SCHU.  
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Mr. Potter commented at the Greenwood Shop they are redoing the blacktop because the drainage slope was 

going the wrong way.  Is that being addressed?  Mr. Wheeler replied not yet, but it will be.  Mr. Potter asked that 

is not part of these highway projects?  Mr. Wheeler replied no.  

 

VOTE ON PREVIOUS MOTION:  ALL BEING IN FAVOR.  MOTION CARRIES 6-0.  Resolution Required. 

 

c. Civil Defense Center Parking Lot – Mr. Brewer requested authorization for a change 

order in the amount of $47,843 for milling and overlay around the loading dock and the immediate 

adjoining parking lot.  Mr. Wheeler explained the base bid was for paving where the addition was and 

back to the loading dock.  We would like to do the rest of the parking lot.  We have funds available in the 

project contingency and it makes sense to do it now.  That will leave $4,200 in the contingency for this 

project.   

 

Mr. Wheeler noted with this project they have done the site work for the grading, they have done 

hydroseeding and are waiting on a few internal furnishings.  Mr. Malter asked what is the status of the Mt. 

Washington project?  Mr. Wheeler replied the old shop is down, the new foundation is up and they are 

pouring the floors.  The building steel is expected to be coming May 1
st
.  The Curtis Shop we expect the 

steel to be delivered mid-May.  

 

MOTION:  AUTHORIZING A CHANGE ORDER TO BUILDING INNOVATION GROUP IN THE AMOUNT 

OF $47,843 FOR PAVING THE CIVIL DEFENSE CENTER PARKING LOT MADE BY MR. VAN ETTEN.  

SECONDED BY MR. SCHU.  ALL BEING IN FAVOR.  MOTION CARRIES 6-0. Resolution Required. 

 

MOTION:  TO ADJOURN MADE BY MR. MALTER.  SECONDED BY MR. SWACKHAMER.  ALL BEING IN 

FAVOR.  MOTION CARRIES 6-0.  

 

Respectfully Submitted by 

 

 

 

Amanda L. Chapman 

Deputy Clerk 

Steuben County Legislature 

 

 


